
Double Storey HC Precast System Drawing  - 3D 

Superstructure ( Frame & Wall ) : 

- By HC Precast System 

77 % 

23 % 

Sub- Structure By Other :  

- Appointed By Client 



 

INDUSTRIALISED BUILDING SYSTEM ( IBS )  

 is a system not a machine or component 
 

IMPORTANT    
 

ELEMENTS  REQUIRED  TO  COMPLETE  A  BUILDING  
 
 

SEQUENCE  OF  WORK  :  5 Steps & No Variation Order  
 

Step 1                 Step 2                Step 3                Step 4               Step 5 
 

          Drawing              Mould            Production          Delivery          Installation 

       Conversion        Fabrication                                                             Numbering                                                

       ( 2D to 3D )                                                        ( Decide by Client )                                      

 
 

Speed, Quality & Environment 
 



Step 1 : Drawing Conversion  2D To 3D                                            - 1 Month       

                       Original  2D                   To                        System 3D 



Step 1 : Drawing Conversion  2D To 3D                                            - 1 Month                                       

                       Original  2D                   To                        System 3D 



                  Original  Drawing              To             System Shop Drawing - 1 

Step 1a : M & E  Conversion original to system shop drawing 1                      



                 Original  Drawing               To            System Shop Drawing - 1 

Step 1a : M & E  Conversion original to system shop drawing 2                      



Step 2 : Mould Fabrication                                                                 - 1 Month  

     1. Designed by You             2. Coping 1 Cast            3. Chequer Plate ( Tiling ) 

       4. L shape Panel            5. Door Frame 1 Cast               6. Half  Slab 



Existing production 8 acres : 1,800 to 2,500 units  

of single storey ( 1000 ft2 ) per year 

Future development 13 acres : 2,500 to 3,500 units  

of single storey ( 1000 ft2 ) per year 

SPEED ( step 3 to 5 ) : Decide by Client : Production , Delivery & Installation  



SPEED ( step 3 to 5 ) : Decide by Client : Production , Delivery & Installation  



SPEED ( step 3 to 5 ) : Decide by Client : Production , Delivery & Installation  



SPEED ( step 3 to 5 ) : Decide by Client : Production , Delivery & Installation  



          Every Truck                           Every 20m3                     Casting & Leveling               Mould Dismantling 

  Rebound Hammer Test                 Panel Lifting                 Vertical Curing 7days           Proper Storage  Yards 

Step 3 : Production ( Decide by Client )                               - 7 to 9 units / day   



Step 4 : Delivery ( 4 Options )                                               - Decide by Client  



Step 4a : Delivery ( 4 Options )                                             - Decide by Client  

                               1. Bay Yard to Block Yard                                                         2. Bay Yard to Site yard (project) ï Advance Casting                                              

      3. Storage Yard (factory) to Block Yard ï Advance Casting                4. Storage Yard (factory) to Site Yard (project) ï Advance Casting                                              



Step 5 : Installation                                                                - Decide By Client  

         Sequence Block by Block                             One Time Adjustment 



Step 5a : Installation                                                                       - Numbering 



           1. Panel Guide                   2. Panel Installation            3. Wall Prop installation 

         4. Vertical Adjust                5. Expending Cement             6. Rebar Installation 

Step 5b : Installation 



     7. Mould Installation               8. Wet joint Casting              9. Mould Dismantling 

  10. Half Slab installation              11. Rebar Install              12. RC Flat Roof Casting 

Step 5c : Installation                                                                                                        


