
9 DAYS WITH 9 WORKERS ( 8.00am – 7.00pm )

1.  Mobilisation ( 3 days )       :    a) Site Office Setup

b) Precast elements delivery

c) Setting-out for panel installation   

2.  Day 1 of 9 ( 18/01/2019 )     : - Grd level precast wall panel installation & Filling of expanding cement

3.  Day 2 of 9 ( 19/01/2019 )     : - Grd level expanding cement filling, Wet joint rebar, Modular mould installation & Concreting

4. Day 3 of 9 ( 20/01/2019 )      : - Grd level wet joint rebar, Modular mould installation

5. Day 4 of 9 ( 21/01/2019 )      : - Car porch column rebar, Modular mould and Precast beam installation

- Grd level wet joint & car porch column concreting

6. Day 5 of 9 ( 22/01/2019 )      : - Grd level wet joint modular mould dismantle

- Precast half slab & In-situ modular mould installation for RC flat roof at water tank area

7. Day 6 of 9 ( 23/01/2019 )      : - Grd level wet joint modular mould dismantle

- Precast half slab & In-situ modular mould installation for RC flat roof at car porch

- Roof level precast wall panel installation

8. Day 7 of 9 ( 24/01/2019 )      : - Grd level wet joint modular mould dismantle

- Car porch coping modular mould, In-situ slab rebar & BRC installation

- Roof level precast wall panel installation

- Roof level wet joint rebar installation 

9. Day 8 of 9 ( 25/01/2019 )      : - Roof level wet joint rebar & Modular mould installation

10. Day 9 of 9 ( 26/01/2019 )      :   LAST DAY

- Roof level wet joint concreting

- Car porch in-situ flat roof concreting 

- All support / prop to beam will be dismantle after 14 days ( 09/02/2019 ) as comply to BSI code



IBS 

sequence of work



Day 1 of 9

- 9 DAYS WITH 9 WORKERS ( 8.00 am - 7.00 pm )

- Grd level precast wall panel installation

- Grd level filling of expanding cement 

- lifting precast wall panel

- precast wall panel installation

- wall prop support installation

- wall verticality checking with spirit level

- wall verticality checking

- wall plug installation

- final verticality checking & wall prop adjustment

- securing wall prop safety lock

- releasing lifting points

- filling expanding 

2. Day 1 ( 18/01/2019 ) :  



Wall plug installation

Lifting precast panel wall

Precast wall installed

Precast wall installation

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

Wall plug installation

Lifting precast panel wall

Precast wall installed

Precast wall installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

Wall plug installation

Lifting precast panel wall

Precast wall installed

Precast wall installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed



- Lifting precast wall panel

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 

- Precast wall panel installation



- Wall prop support installation

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Wall verticality checking with spirit level

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- Wall verticality checking

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 



- Wall plug installation

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- Final verticality checking & wall prop adjustment

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- Securing wall prop safety lock

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- Releasing lifting points

Day 1 of 9

- Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment

- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding 



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation & Filling of expanding cement 

- Lifting panel wall

- Precast wall installed

Day 1 of 9 : 08.52 am to 18.09 pm

Ground level precast wall panel 

installation completed.

FOSROC : Cebex 100

Plasticized Expanding Grout Admixture

- Filling of expanding cement



Day 1 of 9

2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel installation

- 9 DAYS WITH 9 WORKERS ( 8.00 am - 7.00 pm )

Day 1 : 08.52 am to 18.09 pm

- Ground level precast wall panel installation completed



2. Day 1 ( 18/01/2019 ) : - Ground level wet joint rebar installation 

- Modular wet joint mould

- Modular share keys wet joint

- Wet joint rebar installation



2. Day 1 ( 18/01/2019 ) : - Ground level precast wall panel modular share keys wet joint

- Modular share keys wet joint

Day 1 of 9



2. Day 1 ( 18/01/2019 ) : - Ground level modular wet joint mould

- Modular wet joint mould

Day 1 of 9



2. Day 1 ( 18/01/2019 ) :

Day 1 of 9
Day 1 : 08.00 am to 20.02 pm

- Grd level precast wall panel installation

- Grd level filling of expanding cement 

- lifting precast wall panel

- precast wall panel installation

- wall prop support installation

- wall verticality checking with spirit level

- wall verticality checking

- wall plug installation

- final verticality checking & wall prop adjustment

- securing wall prop safety lock

- releasing lifting points

- filling expanding 

- 9 DAYS WITH 9 WORKERS ( 8.00 am - 7.00 pm )



Day 1 of 9

THANK YOU


