9 DAYS WITH 9 WORKERS ( 8.00am - 7.00pm )

1. Mobilisation ( 3 days ) a) Site Office Setup
b) Precast elements delivery
c) Setting-out for panel installation
2. Day 10f9(18/01/2019) : - Grd level precast wall panel installation & Filling of expanding cement
3. Day 2 of 9 (19/01/2019) : - Grd level expanding cement filling, Wet joint rebar, Modular mould installation & Concreting
4. Day 3 of 9 (20/01/2019) : - Grd level wet joint rebar, Modular mould installation

10.

. Day 4 of 9 (21/01/2019)

. Day 5 of 9 ( 22/01/2019 )

. Day 6 of 9 ( 23/01/2019 )

. Day 7 of 9 ( 24/01/2019)

. Day 8 of 9 (25/01/2019 )

Day 9 of 9 ( 26/01/2019 )

: - Car porch column rebar, Modular mould and Precast beam installation
- Grd level wet joint & car porch column concreting

: - Grd level wet joint modular mould dismantle
- Precast half slab & In-situ modular mould installation for RC flat roof at water tank area

: - Grd level wet joint modular mould dismantle
- Precast half slab & In-situ modular mould installation for RC flat roof at car porch
- Roof level precast wall panel installation

: - Grd level wet joint modular mould dismantle
- Car porch coping modular mould, In-situ slab rebar & BRC installation
- Roof level precast wall panel installation
- Roof level wet joint rebar installation

: - Roof level wet joint rebar & Modular mould installation

LAST DAY

- Roof level wet joint concreting
- Car porch in-situ flat roof concreting
- All support / prop to beam will be dismantle after 14 days ( 09/02/2019 ) as comply to BSI code




GROUND LEVEL
Precast Walls =
Wall Volume =
Height of Wall =
Built-up Area =

35 nos.
34.11m?

2940 / 3075/ 3375/ 3673 / 3690mm

186.74m*

IB

sequence of work

S

GROUND LEVEL
Wet Joints (Rebar/Mould/Concrete) /
Wet Joint Volume

Precast Beams

Precast Beams Volume

Y

ROOF LEVEL
Precast Half Slabs

Precast Half Slabs Volume =

Cast in-situ R.C. Flat Roofs = 4 nos. ROOF LEVEL
Cast in-situ R.C. Flat Roofs Volume = 12.06m* Precast Walls = ROOF LEVEL
Cast in-situ Copings = 10 nos. Precast Walls Volume = 14.42m* Wet Joints (Rebar/Mould/Concrete) = 19 nos.
Cast in-situ Copings Volume = 0.07m? Height of Wall = 614~2522mm Wet Joints Volume = 149m*
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2. Day 1 ( 18/01/2019) :

2019-01-18 08:32:58
- Grd level precast wall panel installation
- Grd level filling of expanding cement Day 1 of 9

- lifting precast wall panel

- precast wall panel installation

- wall prop support installation

- wall verticality checking with spirit level

- wall verticality checking

- wall plug installation

- final verticality checking & wall prop adjustment
- securing wall prop safety lock

- releasing lifting points

- filling expanding




/101/2019 ) : - Ground level precast wall panel installation




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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Precast wall installation
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Precast wall installed




9) : - Ground level precast wall panel installation




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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: =5 - Lifting precast wall panel
: .H_ e e B - Precast wall panel installation
i = : - Wall prop support installation
g = - Wall verticality checking with spirit level
e - Wall verticality checking

- Wall plug installation
- Final verticality checking & wall prop adjustment
l 'U j - Securing wall prop safety lock
Wi U - Releasing lifting points
1 - Filling expanding




2. Day 1 (18/01/2019) :

- Ground level precast wall panel installation
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- Precast wall panel installation
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& - Lifting precast wall panel

- Precast wall panel installation

- Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment
- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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;' S - Wall verticality checking with spirit level
x - Wall verticality checking
- Wall plug installation
j} X - Final verticality checking & wall prop adjustment
l \J' y - Securing wall prop safety lock
/ \ ‘ - Releasing lifting points
\ - Filling expanding




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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A == ’ - Lifting precast wall panel
: .4-‘_-‘_-2- o 285 - Precast wall panel installation
h : X - Wall prop support installation
fi o= - Wall verticality checking with spirit level
A - Wall verticality checking
- Wall plug installation
: y - Final verticality checking & wall prop adjustment
A | . - Securing wall prop safety lock
[ - Releasing lifting points
- Filling expanding




2. Day 1 ( 18/01/2019) :

- Ground level precast wall panel installation
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- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment
- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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' - Wall plug installation
I - Final verticality checking & wall prop adjustment

- Securing wall prop safety lock
- Releasing lifting points
- Filling expanding




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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| - Lifting precast wall panel
{ - Precast wall panel installation

# - Wall prop support installation

- Wall verticality checking with spirit level

- Wall verticality checking

- Wall plug installation

- Final verticality checking & wall prop adjustment
- Securing wall prop safety lock

- Releasing lifting points

- Filling expanding




- Securing wall prop safety lock
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.- - Securing wall prop safety lock

i [ - Releasing lifting points
- Filling expanding




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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[ i - Releasing lifting points
- Filling expanding




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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- Lifting panel wall
- Precast wall installed
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2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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_ - Lifting panel wall
- Precast wall installed
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‘ " ! _ - Lifting panel wall

! - - Precast wall installed
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2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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_ - Lifting panel wall
- Precast wall installed
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1 o - Lifting panel wall y. -‘-
- Precast wall installed ‘.




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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- Lifting panel wall
- Precast wall installed




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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- Lifting panel wall
- Precast wall installed




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation

- Lifting panel wall
- Precast wall installed




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation
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- Lifting panel wall
- Precast wall installed
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18/01/2019 ) : - Ground level precast wall panel installation




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation & Filling of expanding cement
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- Lifting panel wall

‘ - Precast waII installed 7 /A

Day 1 of 9: 08.52 am to 18.09 pm
Ground level precast wall panel
installation completed.

FOSROC : Cebex 100
Plasticized Expanding Grout Admixture
- Filling of expanding cement




2. Day 1 (18/01/2019 ) : - Ground level precast wall panel installation




2. Day 1 (18/01/2019 ) : - Ground level wet joint rebar installation




2. Day 1 (18/01/2019) : - Ground level precast wall panel modular share keys wet joint
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Day 1 of 9
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2. Day 1 (18/01/2019 ) : - Ground level modular wet joint mould

& - Modular wet joint mould




2019-01-18 20 02 14

Day 1 : 08.00 am to 20.02 pm -
- Grd level precast wall panel installation Day 1 of 9
- Grd level filling of expanding cement

- lifting precast wall panel

- precast wall panel installation

- wall prop support installation

- wall verticality checking with spirit level

- wall verticality checking

- wall plug installation

- final verticality checking & wall prop adjustment

- securing wall prop safety lock

- releasing lifting points

- filling expanding







