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9 DAYS WITH 9 WORKERS ( 8.00am - 7.00pm )

. Mobilisation ( 3 days )

Day 1 of 9 ( 18/01/2019 )
. Day 2 of 9 (19/01/2019)
. Day 3 of 9 ( 20/01/2019 )

. Day 4 of 9 (21/01/2019)

. Day 5 of 9 ( 22/01/2019 )

. Day 6 of 9 ( 23/01/2019 )

. Day 7 of 9 ( 24/01/2019)

a) Site Office Setup
b) Precast elements delivery
c) Setting-out for panel installation

: - Grd level precast wall panel installation & Filling of expanding cement
: - Grd level expanding cement filling, Wet joint rebar, Modular mould installation & Concreting
: - Grd level wet joint rebar, Modular mould installation

: - Car porch column rebar, Modular mould and Precast beam installation
- Grd level wet joint & car porch column concreting

: - Grd level wet joint modular mould dismantle
- Precast half slab & In-situ modular mould installation for RC flat roof at water tank area

: - Grd level wet joint modular mould dismantle
- Precast half slab & In-situ modular mould installation for RC flat roof at car porch
- Roof level precast wall panel installation

: - Grd level wet joint modular mould dismantle
- Car porch coping modular mould, In-situ slab rebar & BRC installation
- Roof level precast wall panel installation
- Roof level wet joint rebar installation

. Day 8 of 9 (25/01/2019 )

: - Roof level wet joint rebar & Modular mould installation

10.

Day 9 of 9 ( 26/01/2019 )

LAST DAY

- Roof level wet joint concreting
- Car porch in-situ flat roof concreting
- All support / prop to beam will be dismantle after 14 days ( 09/02/2019 ) as comply to BSI code




GROUND LEVEL
Precast Walls =
Wall Volume =
Height of Wall =
Built-up Area =

35 nos.
34.11m?

2940 / 3075/ 3375/ 3673 / 3690mm

186.74m*

IB

sequence of work

S

GROUND LEVEL
Wet Joints (Rebar/Mould/Concrete) /
Wet Joint Volume

Precast Beams

Precast Beams Volume

Y

ROOF LEVEL
Precast Half Slabs

Precast Half Slabs Volume =

Cast in-situ R.C. Flat Roofs = 4 nos. ROOF LEVEL
Cast in-situ R.C. Flat Roofs Volume = 12.06m* Precast Walls = ROOF LEVEL
Cast in-situ Copings = 10 nos. Precast Walls Volume = 14.42m* Wet Joints (Rebar/Mould/Concrete) = 19 nos.
Cast in-situ Copings Volume = 0.07m? Height of Wall = 614~2522mm Wet Joints Volume = 149m*
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9. Day 8 ( 25/01/2019) :

- Roof level wet joint rebar installation
- Roof level modular mould installation




9. Day 8 (25/01/2019 ) : - Roof level wet joint rebar installation
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Day 8 of 9




9. Day 8 (25/01/2019 ) : - Roof level wet joint rebar installation

- Wet joint rebar installation
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Day 8 of 9
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation
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9. Day 8 ( 25/01/2019) :

- Roof level wet joint modular mould installation

[2019-01 29 1124828

D

e t -
e




9. Day 8 ( 25/01/2019) :

- Roof level wet joint modular mould installation
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation
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- Wet joint modular mould installation
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation




9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation
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- Wet joint modular mould installation
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation

- Wet joint modular mould installation
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9. Day 8 (25/01/2019 ) : - Roof level wet joint modular mould installation
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- Wet joint modular mould installation
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9. Day 8 ( 25/01/2019) :

\

2018-01 25 19:13:98

Day 8 : 08.00 am to 19.13 pm
- Roof level wet joint rebar installation completed
- Roof level modular mould installation completed







