
9 DAYS WITH 9 WORKERS ( 8.00am – 7.00pm )

1.  Mobilisation ( 3 days )       :    a) Site Office Setup

b) Precast elements delivery

c) Setting-out for panel installation   

2.  Day 1 of 9 ( 18/01/2019 )     : - Grd level precast wall panel installation & Filling of expanding cement

3.  Day 2 of 9 ( 19/01/2019 )     : - Grd level expanding cement filling, Wet joint rebar, Modular mould installation & Concreting

4. Day 3 of 9 ( 20/01/2019 )      : - Grd level wet joint rebar, Modular mould installation

5. Day 4 of 9 ( 21/01/2019 )      : - Car porch column rebar, Modular mould and Precast beam installation

- Grd level wet joint & car porch column concreting

6. Day 5 of 9 ( 22/01/2019 )      : - Grd level wet joint modular mould dismantle

- Precast half slab & In-situ modular mould installation for RC flat roof at water tank area

7. Day 6 of 9 ( 23/01/2019 )      : - Grd level wet joint modular mould dismantle

- Precast half slab & In-situ modular mould installation for RC flat roof at car porch

- Roof level precast wall panel installation

8. Day 7 of 9 ( 24/01/2019 )      : - Grd level wet joint modular mould dismantle

- Car porch coping modular mould, In-situ slab rebar & BRC installation

- Roof level precast wall panel installation

- Roof level wet joint rebar installation 

9. Day 8 of 9 ( 25/01/2019 )      : - Roof level wet joint rebar & Modular mould installation

10. Day 9 of 9 ( 26/01/2019 )      :   LAST DAY

- Roof level wet joint concreting

- Car porch in-situ flat roof concreting 

- All support / prop to beam will be dismantle after 14 days ( 09/02/2019 ) as comply to BSI code



1. Mobilisation ( 3 days ) :  a) Site Office Setup



1. Mobilisation ( 3 days ) :  b) Precast elements delivery



1. Mobilisation ( 3 days ) :  b) Precast elements & Modular wet joint delivery



- Modular wet joint mould

- Proper storage frame

1. Mobilisation ( 3 days ) :  b) Precast elements delivery, Proper storage frame & Modular wet joint mould



- Proper storage frame

- Proper storage frame

1. Mobilisation ( 3 days ) :  b) Precast elements delivery & Proper storage frame



- Proper storage frame
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1. Mobilisation ( 3 days ) :  b) Precast elements delivery & Proper storage frame



- Proper storage frame

- Proper storage frame

1. Mobilisation ( 3 days ) :  b) Precast elements delivery & Proper storage frame



- Modular wet joint mould

- Panel grid line setting-up

1. Mobilisation ( 3 days ) :  c) Setting-out for panel installation & Modular wet joint mould



1. Mobilisation ( 3 days ) :  c) Setting-out for panel installation 

- Proper storage frame

- Modular wet joint mould

- Panel grid line setting-out



1. Mobilisation ( 3 days ) :  c) Setting-out for panel installation 

- Precast beam & half-slab

- Panel grid line setting-up



- Panel grid line setting-up

- Panel grid line setting-up

1. Mobilisation ( 3 days ) :  c) Setting-out for panel installation 



1. Mobilisation ( 3 days ) :  b) Precast elements proper storage frame 

- Proper storage frame

- Proper storage frame
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1. Mobilisation ( 3 days ) :  b) Precast elements proper storage frame 



1. Mobilisation ( 3 days ) :  Largest precast wall panel installation 

- Lifting panel wall

- Precast wall installed

- Lifting panel wall

- Precast wall installed



1. Mobilisation ( 3 days ) : Largest precast wall panel installation briefing 

Installation Briefing



Mobilisation ( 3 days )

THANK YOU


